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ESTIMATE RUN 10/11/2019

ESTIMATE SUMMARY 07:32:05

CONTID: C20887         ESTIMATE NO: 0004 PROG 2005

PCN: 20887-BID    COFRS REPORTING CATEGORY: 1             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

I-225 RESURFACING FROM I-25 TO PERCENT TIME:

PROJECT NO: NHPP2254-089                  

I-225 RESURFACING FROM I-25 TO PARKER RD

NAME OF ROAD:  

PROJECT COUNTIES: ARAPAHOE

CONTRACTOR:

BRANNAN SAND AND GRAVEL, LLC PAY PERIOD ENDING

2500 E BRANNAN WAY DATE LET

 DATE AWARDED

 DATE CONTRACT EXECUTED

DENVER CO 80229     (303)273-9382 DATE NOTICE TO PROCEED

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 10,126,848.60 PARTICIPATING $ $ 2,417,169.35

AWARD PROJECT AMT: 9,692,868.95 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 0.00

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

87.78

WORK DAYS

WORK DAYS

75.96%

2,434,126.83

2,417,169.35

2,417,169.35

2,417,169.35

$

$

$

$

7,692,721.77

0.00

7,692,721.77

0.00

7,692,721.77

-145,393.03

0.00

7,547,328.74

0.00

AMOUNT DUE 7,547,328.74 2,417,169.35

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 2,417,169.35

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

DENVER

  

79.0 TIME ALLOW: 90

ORIG TIME ALLOW: 90

DATE TIME STARTED

DATE WORK BEGAN

DATE TIME STOPPED

DATE ACCEPTED

06/10/2019

06/10/2019

10/11/2019

03/21/2019

04/22/2019

05/16/2019

06/10/2019



CONTID: C20887         COLORADO DEPARTMENT OF TRANSPORTATION Page 2

PCN: 20887-BID    ESTIMATE RUN 10/11/2019

PROJECT: NHPP2254-089                  ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

07:32:05

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 *Removal of Delineator 0.000

0.000

202-00090  
 

0.000.000

0.00

160.000

EACH

20.00000

0010 *Removal of Concrete Median Cover Material 0.000

186.000

202-00190  
 

9,672.00186.000

9,672.00

186.000

SY  

52.00000

0015 *Removal of Sidewalk 33.000

50.000

202-00200  
 

7,719.0083.000

4,650.00

83.000

SY  

93.00000

0020 *Removal of Curb and Gutter 12.000

285.000

202-00203  
 

6,534.00297.000

6,270.00

312.000

LF  

22.00000

0025 *Removal of Concrete Curb Ramp 82.000

37.000

202-00206  
 

8,925.00119.000

2,775.00

119.000

SY  

75.00000

0030 *Removal of Asphalt Mat (Planing) 222,386.000

96,372.000

202-00240  
 

956,274.00318,758.000

289,116.00

344,279.000

SY  

3.00000

0035 *Removal of Pavement Marking 2,873.000

3,467.000

202-00250  
 

3,487.006,340.000

1,906.85

52,500.000

SF  

0.55000

0040 *Removal of Pavement Marking (15 Inch) 0.000

0.000

202-00256  
 

0.000.000

0.00

3,500.000

SF  

0.55000

0045 *Removal of Luminaire 0.000

0.000

202-00750  
 

0.000.000

0.00

6.000

EACH

150.00000

0050 *Removal of Walkway 0.000

0.000

202-00806  
 

0.000.000

0.00

72.000

LF  

105.00000

0055 *Removal of Sign Panel 0.000

0.000

202-00821  
 

0.000.000

0.00

6.000

EACH

160.00000
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PCN: 20887-BID    ESTIMATE RUN 10/11/2019

PROJECT: NHPP2254-089                  ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

07:32:05

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 *Removal of Traffic Signal Pole 0.000

0.000

202-00840  
 

0.000.000

0.00

1.000

EACH

800.00000

0065 *Removal of Guardrail Type 3 0.000

1,401.000

202-01130  
 

8,406.001,401.000

8,406.00

1,401.000

LF  

6.00000

0070 *Removal of End Anchorage 0.000

35.000

202-01300  
 

9,625.0035.000

9,625.00

64.000

EACH

275.00000

0075 Clean Culvert 0.000

0.000

202-04002  
 

0.000.000

0.00

1.000

EACH

4,000.00000

0080 Clean Inlet 0.000

0.000

202-04010  
 

0.000.000

0.00

23.000

EACH

200.00000

0085 Unclassified Excavation (Complete In Place) 0.000

12.000

203-00010  
 

900.0012.000

900.00

105.000

CY  

75.00000

0090 Proof Rolling 0.000

0.000

203-01100  
 

0.000.000

0.00

0.000

HOUR

90.00000

0095 Blading 0.000

0.000

203-01500  
 

0.000.000

0.00

20.000

HOUR

150.00000

0100 *Potholing 0.000

0.000

203-01597  
 

0.000.000

0.00

75.000

HOUR

375.00000

0105 *Aggregate Bag 115.000

0.000

208-00035  
 

632.50115.000

0.00

200.000

LF  

5.50000

0110 *Pre-fabricated Concrete Washout Structure (Type 1) 2.000

0.000

208-00046  
 

4,500.002.000

0.00

2.000

EACH

2,250.00000
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PCN: 20887-BID    ESTIMATE RUN 10/11/2019

PROJECT: NHPP2254-089                  ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

07:32:05

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 *Storm Drain Inlet Protection (Type I) 5.000

0.000

208-00051  
 

100.005.000

0.00

24.000

LF  

20.00000

0120 *Storm Drain Inlet Protection (Type II) 3.000

0.000

208-00054  
 

1,200.003.000

0.00

3.000

EACH

400.00000

0125 Sweeping (Sediment Removal) 2.000

0.000

208-00106  
 

320.002.000

0.00

16.000

HOUR

160.00000

0130 *Removal of Trash 0.000

0.000

208-00107  
 

0.000.000

0.00

2.000

HOUR

75.00000

0135 *Reset Radio Communication  Antenna 0.000

0.000

210-00479  
 

0.000.000

0.00

1.000

EACH

800.00000

0140 *Reset Sign Panel 0.000

0.000

210-00815  
 

0.000.000

0.00

11.000

EACH

170.00000

0145 *Reset Intersection Detection System (Camera) 0.000

0.000

210-00890  
 

0.000.000

0.00

1.000

EACH

850.00000

0150 Adjust Manhole 30.000

0.000

210-04010  
 

22,500.0030.000

0.00

69.000

EACH

750.00000

0155 *Seeding (Native) 0.000

0.000

212-00006  
 

0.000.000

0.00

0.100

ACRE

3,500.00000

0160 *Mulching (Weed Free) 0.000

0.000

213-00003  
 

0.000.000

0.00

0.100

ACRE

3,500.00000

0165 *Mulch Tackifier 0.000

0.000

213-00061  
 

0.000.000

0.00

200.000

LB  

3.35000
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PCN: 20887-BID    ESTIMATE RUN 10/11/2019

PROJECT: NHPP2254-089                  ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

07:32:05

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 *Wildlife Biologist 62.000

0.000

240-00000  
 

5,890.0062.000

0.00

70.000

HOUR

95.00000

0175 *Removal of Nests 2.000

0.000

240-00010  
 

180.002.000

0.00

2.000

HOUR

90.00000

0180 Aggregate Base Course (Recycled Asphalt Pavement) 101.200

31.900

304-09100  
 

3,993.00133.100

957.00

200.000

TON 

30.00000

0185 Hot Mix Asphalt (Patching) (Asphalt) 0.000

0.000

403-00720  
 

0.000.000

0.00

298.110

TON 

325.00000

0190 Emergency Pothole Repair 1.500

0.000

403-00800  
 

1,312.501.500

0.00

5.000

TON 

875.00000

0195 *Stone Matrix Asphalt (Fibers)(Asphalt) 30,294.000

12,698.700

403-09221  
 

4,944,160.5042,992.700

1,460,350.50

50,136.080

TON 

115.00000

0200 *Emulsified Asphalt (Slow-Setting) 11,341.470

6,620.000

411-10255  
 

62,865.1517,961.470

23,170.00

17,961.470

GAL 

3.50000

0205 *Concrete Pavement (9-1/2 Inch) 0.000

0.000

412-00950  
 

0.000.000

0.00

200.000

SY  

290.00000

0210 *Drilled Shaft (18 Inch) 0.000

8.000

503-00018  
 

1,840.008.000

1,840.00

8.000

LF  

230.00000

0215 *Drilled Shaft (36 Inch) 0.000

16.000

503-00036  
 

4,640.0016.000

4,640.00

16.000

LF  

290.00000

0220 *Guardrail Type 3 (6-3 Post Spacing) (31 in. MGS) 0.000

1,937.000

606-00301  
 

91,039.001,937.000

91,039.00

3,800.000

LF  

47.00000
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PCN: 20887-BID    ESTIMATE RUN 10/11/2019

PROJECT: NHPP2254-089                  ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

07:32:05

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 *End Anchorage Type 3D 0.000

3.000

606-01340  
 

3,900.003.000

3,900.00

10.000

EACH

1,300.00000

0230 *Transition Type 3G 0.000

13.000

606-01370  
 

42,900.0013.000

42,900.00

30.000

EACH

3,300.00000

0235 *Transition Type 3J 0.000

0.000

606-01385  
 

0.000.000

0.00

2.000

EACH

3,000.00000

0240 *End Anchorage Type 3K 0.000

0.000

606-01390  
 

0.000.000

0.00

1.000

EACH

2,500.00000

0245 *End Anchorage (Nonflared) 0.000

5.000

606-02003  
 

16,500.005.000

16,500.00

11.000

EACH

3,300.00000

0250 *End Anchorage (Flared) 0.000

11.000

606-02005  
 

29,700.0011.000

29,700.00

16.000

EACH

2,700.00000

0255 Fence (Plastic) 0.000

0.000

607-11525  
 

0.000.000

0.00

100.000

LF  

5.00000

0260 *Concrete Sidewalk 36.000

0.000

608-00000  
 

7,200.0036.000

0.00

54.000

SY  

200.00000

0265 *Concrete Curb Ramp 88.000

0.000

608-00010  
 

37,400.0088.000

0.00

129.000

SY  

425.00000

0270 *Curb and Gutter Type 2 (Section I-B) 4.000

0.000

609-21010  
 

190.004.000

0.00

179.000

LF  

47.50000

0275 *Median Cover Material (Concrete) 0.000

0.000

610-00030  
 

0.000.000

0.00

248.000

SF  

19.00000
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PCN: 20887-BID    ESTIMATE RUN 10/11/2019

PROJECT: NHPP2254-089                  ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

07:32:05

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0280 *Delineator (Type I) 0.000

0.000

612-00001  
 

0.000.000

0.00

150.000

EACH

85.00000

0285 *Delineator (Type II) 0.000

0.000

612-00002  
 

0.000.000

0.00

10.000

EACH

90.00000

0290 *2 Inch Electrical Conduit (Bored) 56.000

608.000

613-00206  
 

19,920.00664.000

18,240.00

664.000

LF  

30.00000

0295 *3 Inch Electrical Conduit (Bored) 0.000

0.000

613-00306  
 

0.000.000

0.00

160.000

LF  

33.00000

0300 *2 Inch Electrical Conduit (Plastic) 0.000

69.000

613-01200  
 

1,311.0069.000

1,311.00

120.000

LF  

19.00000

0305 *3 Inch Electrical Conduit (Plastic) 0.000

25.000

613-01300  
 

500.0025.000

500.00

240.000

LF  

20.00000

0310 *Pull Box (Special) 2.000

3.000

613-07000  
 

2,000.005.000

1,200.00

18.000

EACH

400.00000

0315 *Type One Pull Box 0.000

2.000

613-07001  
 

1,300.002.000

1,300.00

2.000

EACH

650.00000

0320 *Type Two Pull Box 0.000

0.000

613-07002  
 

0.000.000

0.00

1.000

EACH

900.00000

0325 *Wiring 0.000

0.330

613-10000  
 

2,145.000.330

2,145.00

1.000

L S 

6,500.00000

0330 *Sign Panel (Class I) 0.000

0.000

614-00011  
 

0.000.000

0.00

38.000

SF  

35.00000
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PCN: 20887-BID    ESTIMATE RUN 10/11/2019

PROJECT: NHPP2254-089                  ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

07:32:05

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0335 *Sign Panel (Class II) 0.000

0.000

614-00012  
 

0.000.000

0.00

138.000

SF  

40.00000

0340 *Sign Panel (Class III) 0.000

0.000

614-00013  
 

0.000.000

0.00

606.000

SF  

33.00000

0345 *Steel Sign Support (2-1/2 In Round Sch 80) (Post & 
Slipbase 

0.000

0.000

614-01583  
 

0.000.000

0.00

15.000

EACH

500.00000

0350 *Modification of Sign Legend 0.000

0.000

614-07105  
 

0.000.000

0.00

2.000

EACH

4,000.00000

0355 *Modification of Overhead Sign Structure 0.000

0.000

614-10050  
 

0.000.000

0.00

1.000

EACH

4,500.00000

0360 *Programmable Traffic Signal Face 0.000

0.000

614-70000  
 

0.000.000

0.00

5.000

EACH

5,400.00000

0365 *Pedestrian Signal Face (16) (Countdown) 0.000

0.000

614-70150  
 

0.000.000

0.00

2.000

EACH

700.00000

0370 *Pedestrian Push Button Post Assembly 0.000

0.000

614-72863  
 

0.000.000

0.00

2.000

EACH

3,000.00000

0375 *Loop Detector Wire (Prefab) Special 0.000

0.000

614-72871  
 

0.000.000

0.00

0.000

LF  

13.00000

0380 *Loop Detector Wire 876.000

1,432.000

614-72875  
 

13,848.002,308.000

8,592.00

2,500.000

LF  

6.00000

0385 *Traffic Signal-Light Pole Steel (1-55 Foot Mast Arm) 0.000

0.000

614-81155  
 

0.000.000

0.00

1.000

EACH

25,000.00000
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PCN: 20887-BID    ESTIMATE RUN 10/11/2019

PROJECT: NHPP2254-089                  ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

07:32:05

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0390 *Construction Surveying 0.239

0.333

625-00000  
 

8,580.000.572

4,995.00

1.000

L S 

15,000.00000

0395 *Construction Surveying (Hourly) 6.000

0.000

625-00001  
 

990.006.000

0.00

10.000

HOUR

165.00000

0400 *Mobilization 1.000

0.000

626-00000  
 

412,300.001.000

0.00

1.000

L S 

412,300.00000

0405 *Public Information Services (Tier III) 0.600

0.200

626-01103  
 

8,000.000.800

2,000.00

1.000

L S 

10,000.00000

0410 *Modified Epoxy Pavement Marking 0.000

0.000

627-00008  
 

0.000.000

0.00

648.000

GAL 

60.00000

0415 *Pavement Marking Paint (High Build) 1,195.000

602.000

627-00013  
 

55,707.001,797.000

18,662.00

1,797.000

GAL 

31.00000

0420 *Preformed Plastic Pavement Marking (Type I)(Inlaid) 2,942.000

12,709.000

627-01010  
 

179,986.5015,651.000

146,153.50

20,500.000

SF  

11.50000

0425 *Preformed Plastic Pavement Marking (Type II) (Inlaid) 0.000

0.000

627-02010  
 

0.000.000

0.00

5,336.000

SF  

13.50000

0430 *Preformed Thermoplastic Pavement Marking 
(Word-Symbol) 

0.000

0.000

627-30405  
 

0.000.000

0.00

2,279.000

SF  

17.00000

0435 *Preformed Thermoplastic Pavement Marking (Xwalk-Stop 
Line) 

0.000

0.000

627-30410  
 

0.000.000

0.00

3,005.000

SF  

12.00000

0440 *Flagging 5.000

0.000

630-00000  
 

180.005.000

0.00

500.000

HOUR

36.00000
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PCN: 20887-BID    ESTIMATE RUN 10/11/2019

PROJECT: NHPP2254-089                  ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

07:32:05

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0445 *Traffic Control Inspection 38.000

12.000

630-00007  
 

12,500.0050.000

3,000.00

50.000

DAY 

250.00000

0450 *Traffic Control Management 46.000

22.000

630-00012  
 

61,200.0068.000

19,800.00

100.000

DAY 

900.00000

0455 *Barricade (Type 3 M-A) (Temporary) 1.500

1.200

630-80335  
 

675.002.700

300.00

4.000

EACH

250.00000

0460 *Construction Traffic Sign (Panel Size A) 34.000

38.000

630-80341  
 

4,320.0072.000

2,280.00

80.000

EACH

60.00000

0465 *Construction Traffic Sign (Panel Size B) 53.500

46.400

630-80342  
 

6,993.0099.900

3,248.00

111.000

EACH

70.00000

0470 *Construction Traffic Sign (Panel Size C) 12.500

10.000

630-80343  
 

1,800.0022.500

800.00

25.000

EACH

80.00000

0475 *Vertical Panel 62.500

50.000

630-80350  
 

4,500.00112.500

2,000.00

125.000

EACH

40.00000

0480 *Portable Message Sign Panel 2.500

2.000

630-80355  
 

45,000.004.500

20,000.00

5.000

EACH

10,000.00000

0485 *Advance Warning Flashing or Sequencing Arrow Panel (C
Type) 

3.500

2.800

630-80358  
 

12,600.006.300

5,600.00

7.000

EACH

2,000.00000

0490 *Drum Channelizing Device 19.000

38.600

630-80360  
 

1,728.0057.600

1,158.00

200.000

EACH

30.00000

0495 *Concrete Barrier (Temporary) 651.500

521.200

630-80370  
 

58,635.001,172.700

26,060.00

1,303.000

LF  

50.00000
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PCN: 20887-BID    ESTIMATE RUN 10/11/2019

PROJECT: NHPP2254-089                  ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

07:32:05

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0500 *Traffic Cone 270.000

216.000

630-80380  
 

9,720.00486.000

4,320.00

540.000

EACH

20.00000

0505 *Channelizing Device (Fixed) 0.000

0.000

630-80391  
 

0.000.000

0.00

0.000

EACH

55.00000

0510 *Impact Attenuator (Temporary) 1.500

1.200

630-85010  
 

13,500.002.700

6,000.00

3.000

EACH

5,000.00000

0515 *Mobile Attenuator 74.000

40.000

630-85041  
 

62,700.00114.000

22,000.00

150.000

DAY 

550.00000

0520 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

0.000

F A 

1.00000

0525 F/A Partnering Project First Program 0.000

0.000

700-70011  
 

0.000.000

0.00

0.000

F A 

1.00000

0530 F/A Fuel Cost Adjustment 1,528.890

0.000

700-70016  
 

1,528.891,528.890

0.00

20,000.000

F A 

1.00000

0535 F/A Roadway Smoothness Incentive 0.000

0.000

700-70018  
 

0.000.000

0.00

184,000.000

F A 

1.00000

0540 F/A Asphalt Cement Cost Adjustment 1,906.560

0.000

700-70019  
 

1,906.561,906.560

0.00

10,000.000

F A 

1.00000

0545 F/A On-The-Job Trainee 113.000

166.500

700-70023  
 

279.50279.500

166.50

6,400.000

F A 

1.00000

0550 F/A Quality Incentive Payment 0.000

0.000

700-70025  
 

0.000.000

0.00

225,000.000

F A 

1.00000
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PCN: 20887-BID    ESTIMATE RUN 10/11/2019

PROJECT: NHPP2254-089                  ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

07:32:05

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0555 F/A Interim Surface Repair 0.000

0.000

700-70031  
 

0.000.000

0.00

5,000.000

F A 

1.00000

0560 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000.000

0.00

5,000.000

F A 

1.00000

0725 Added Item (Dollar)/ CMO #2 - Violation of Working 
Time Limitation

-5,850.000

-15,600.000

900-00006  
 

-21,450.00-21,450.000

-15,600.00

300.000

DOL 

1.00000

0730 Added Item (Dollar)/ CMO #3 Overweight Load Price 
Reduction

-40.000

0.000

900-00006  
 

-40.00-40.000

0.00

40.000

DOL 

1.00000

CAT 7,279,368.102,314,548.359,654,961.60CURRENT AMT0200 $ $ $

CAT NO0300 STR F-17-FZ 

0570 *Removal of Asphalt Mat (Planing) (Special) 1,898.000

246.000

202-00246  
 

21,440.002,144.000

2,460.00

2,144.000

SY  

10.00000

0575 *Removal of Portions of Present Structure (Class 2) 58.000

46.000

202-00453  
 

30,680.00104.000

13,570.00

104.000

SY  

295.00000

0580 *Removal of Portions of Present Structure (Class 3) 2.000

0.000

202-00460  
 

960.002.000

0.00

5.000

SY  

480.00000

0585 Clean Inlet 0.000

0.000

202-04010  
 

0.000.000

0.00

1.000

EACH

200.00000

0590 *Stone Matrix Asphalt (Fibers)(Asphalt) 0.000

139.000

403-09221  
 

15,985.00139.000

15,985.00

139.000

TON 

115.00000

0595 *Waterproofing (Membrane) 1,470.000

674.000

515-00120  
 

51,456.002,144.000

16,176.00

2,144.000

SY  

24.00000
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PCN: 20887-BID    ESTIMATE RUN 10/11/2019

PROJECT: NHPP2254-089                  ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

07:32:05

CUMULATIVE
AMOUNT

CAT NO0300 STR F-17-FZ 

0600 *Sawing and Sealing Bridge Joint 0.000

0.000

518-03000  
 

0.000.000

0.00

165.000

LF  

16.00000

0605 *Concrete (Patching) 5.100

1.100

601-06100  
 

16,740.006.200

2,970.00

14.000

CY  

2,700.00000

0610 *Galvanic Anodes 165.000

55.000

601-51005  
 

7,700.00220.000

1,925.00

220.000

EACH

35.00000

0615 *Reinforcing Steel 2.700

0.000

602-00000  
 

5.672.700

0.00

100.000

LB  

2.10000

CAT 144,966.6753,086.00170,511.00CURRENT AMT0300 $ $ $

CAT NO0301 STR F-17-FV 

0620 *Removal of Asphalt Mat (Planing) (Special) 2,036.000

0.000

202-00246  
 

20,360.002,036.000

0.00

2,036.000

SY  

10.00000

0625 *Removal of Portions of Present Structure (Class 2) 92.000

30.000

202-00453  
 

35,990.00122.000

8,850.00

122.000

SY  

295.00000

0630 *Removal of Portions of Present Structure (Class 3) 0.000

0.000

202-00460  
 

0.000.000

0.00

11.000

SY  

480.00000

0635 *Stone Matrix Asphalt (Fibers)(Asphalt) 0.000

53.000

403-09221  
 

6,095.0053.000

6,095.00

53.000

TON 

115.00000

0640 *Waterproofing (Membrane) 928.000

1,076.000

515-00120  
 

48,096.002,004.000

25,824.00

2,004.000

SY  

24.00000

0645 *Sawing and Sealing Bridge Joint 0.000

0.000

518-03000  
 

0.000.000

0.00

113.000

LF  

16.00000
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PROJECT: NHPP2254-089                  ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

07:32:05

CUMULATIVE
AMOUNT

CAT NO0301 STR F-17-FV 

0650 *Concrete (Patching) 8.400

2.430

601-06100  
 

29,241.0010.830

6,561.00

13.000

CY  

2,700.00000

0655 *Galvanic Anodes 240.000

63.000

601-51005  
 

10,605.00303.000

2,205.00

303.000

EACH

35.00000

0660 *Reinforcing Steel 0.000

0.000

602-00000  
 

0.000.000

0.00

100.000

LB  

2.10000

CAT 150,387.0049,535.00163,544.00CURRENT AMT0301 $ $ $

CAT NO0302 STR F-17-FU 

0665 *Sawing and Sealing Bridge Joint 0.000

0.000

518-03000  
 

0.000.000

0.00

114.000

LF  

16.00000

CAT 0.000.001,824.00CURRENT AMT0302 $ $ $

CAT NO0303 STR F-17-GW 

0670 Clean Inlet 0.000

0.000

202-04010  
 

0.000.000

0.00

1.000

EACH

200.00000

0675 *Sawing and Sealing Bridge Joint 0.000

0.000

518-03000  
 

0.000.000

0.00

194.000

LF  

16.00000

CAT 0.000.003,304.00CURRENT AMT0303 $ $ $

CAT NO0304 STR F-17-GR 

0680 *Sawing and Sealing Bridge Joint 0.000

0.000

518-03000  
 

0.000.000

0.00

107.000

LF  

16.00000

CAT 0.000.001,712.00CURRENT AMT0304 $ $ $

CAT NO0305 STR F-17-GQ 

0685 *Sawing and Sealing Bridge Joint 0.000

0.000

518-03000  
 

0.000.000

0.00

83.000

LF  

16.00000

CAT 0.000.001,328.00CURRENT AMT0305 $ $ $
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PROJECT: NHPP2254-089                  ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

07:32:05

CUMULATIVE
AMOUNT

CAT NO0306 STR F-17-DY 

0690 Clean Inlet 0.000

0.000

202-04010  
 

0.000.000

0.00

1.000

EACH

200.00000

0695 *Sawing and Sealing Bridge Joint 0.000

0.000

518-03000  
 

0.000.000

0.00

342.000

LF  

16.00000

CAT 0.000.005,672.00CURRENT AMT0306 $ $ $

CAT NO0307 STR F-17-OK 

0700 Clean Inlet 0.000

0.000

202-04010  
 

0.000.000

0.00

1.000

EACH

200.00000

0705 *Sawing and Sealing Bridge Joint 0.000

0.000

518-03000  
 

0.000.000

0.00

362.000

LF  

16.00000

CAT 0.000.005,992.00CURRENT AMT0307 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0710 Field Office (Special) 1.000

0.000

620-00005  
 

70,000.001.000

0.00

1.000

EACH

70,000.00000

0715 Field Laboratory (Class 2) 1.000

0.000

620-00012  
 

40,000.001.000

0.00

1.000

EACH

40,000.00000

0720 Sanitary Facility 2.000

0.000

620-00020  
 

8,000.002.000

0.00

2.000

EACH

4,000.00000

CAT 118,000.000.00118,000.00CURRENT AMT0400 $ $ $

$ 7,692,721.772,417,169.35$10,126,848.60$CURRENT AMTPROJECT TOTAL


